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HB4150 Progress Report

Date: April 21, 2022
Line ID: Lake Crossing-Line #1 is located off Pearl Street (377 Business)

Project / Compliance Status:

= Line Status ®  No updates from March-18 Status Report
= Permits ®  No updates from March-18 Status Report
= Mapping Information ®*  No updates from March-18 Status Report

= Public Information Actions = Updates from March-18 Status Report in Bold Font
1) Postsignage at appropriate locations (boat ramps; boat dock areas) to inform boaters and the general
public about the clearance situation; Safety signage designed and ordered.
2) Post a notice on the City’s website to inform the public about this situation and the location of the line;

City prepared and posted on April-4, a “power line notice” and news release with information on the
status of the two lines on the City’s website. The notice / news release provides the following:

v Background information

v Information on the steps the City is taking to address the situation;

v A project schedule

v" Contact information.

v Here is a link to the notice / news release. https://www.granbury.org/CivicAlerts.aspx?AID=939

3) Postinformation on City’s social media platform(s) to inform the public about this situation and the
location of the line. Social media notices will be posted by April 28"

Project Schedule May-2020: Engineering / design and specifications <complete>

March 26, 2022: Issue RFP for material <complete>

March 31, 2022: McCord to award construction contractor <complete>

April 11, 2022: RFP bid opening for material <complete>

May 3, 2022 (Revised Date): Council Action for the award of the power line project

July 31, 2022: Complete the construction



HB4150 Progress Report

Date: April 21, 2022
Line ID: Lake Crossing-Line #2 located in Brazos Harbor

Project / Compliance Status:

= Line Status ®  No updates from March-18 Status Report
= Permits ®  No updates from March-18 Status Report
= Mapping Information ®*  No updates from March-18 Status Report

= Public Information Actions = Updates from March-18 Status Report in Bold Font
4) Post signage at appropriate locations (boat ramps; boat dock areas) to inform boaters and the general
public about the clearance situation; Safety signage designed and ordered.
5) Post a notice on the City’s website to inform the public about this situation and the location of the line;

City prepared and posted on April-4, a “power line notice” and news release with information on the
status of the two lines on the City’s website. The notice / news release provides the following:

v Background information

v Information on the steps the City is taking to address the situation;

v A project schedule

v" Contact information.

v Here is a link to the notice / news release. https://www.granbury.org/CivicAlerts.aspx?AID=939

6) Postinformation on City’s social media platform(s) to inform the public about this situation and the
location of the line. Social media notices will be posted by April 28"

Project Schedule May-2020: Engineering / design and specifications <complete>

March 26, 2022: Issue RFP for material <complete>

March 31, 2022: McCord to award construction contractor <complete>

April 11, 2022: RFP bid opening for material <complete>

May 3, 2022 (Revised Date): Council Action for the award of the power line project

July 31, 2022: Complete the construction



